
REQUEST FOR CHANGE REPORT

APRIL 2007

Date 

Received

Solicitation 

Number Prime Contractor Project Description

Add/Delete/

Scope Change/

Substitution-A(Add) or 

D(Delete) Subcontractor

Certified

Y/N

Increase or

Decrease to 

Current 

Contract

 Subcontract 

Amount Scope of Work

Managing 

Department Project Manager

GFE Required? 

Y/N Action Date

Approved

Y/N Notes

1 4/2/2007 PW98300055

BROWN & 

ROOT/ESPEY PADDEN 

JOINT VENTURE WALLER CREEK TUNNEL Scope Change

VANCE E. POWELL 

III, MAI, SRA N Increase 34,500.00$         Economic Evaluation Watershed Gary Kosut N 4/6/2007 Y Change in contract amount.

2 4/3/2007 PW02300023 POWER ENGINEERS 

ENGINEERING SVCS FOR 

ELECTRIC POWER DELIVERY 

SYSTEM Scope Change

DAVID HOFFMAN & 

COMPANY N Increase 7,425.00$           

Electrical Upgrades to 

Moonlight Towers AE Dorothy Kester N 4/5/2007 Y Change in contract amount.

3 4/10/2007 PW05200107

MUNIZ CONCRETE + 

CONTRACTING 

2006 MISCELLANEOUS BRIDGE 

MAINTENANCE Add

SCR 

CONSTRUCTION N N/A 94,700.90$         

Asphalt Plug Expansion 

joint system

Street & 

Bridge Pirouz Moin N 4/18/2007 Y

There are no MBE or WBE firms certified 

for the scope of work at the time of the 

request.

4 4/10/2007 PWC0035

OSCAR RENDA 

CONTRACTING INC

AWU-RMMA 24" TRANSMISSION 

MAIN Add AARON CONCRETE Y N/A 30,000.00$         

Concrete Curb & Gutter, 

Driveways AWU Gary Jackson N 4/12/2007 Y To increase MBE or WBE participation.

5 4/10/2007 PWC0035

OSCAR RENDA 

CONTRACTING INC

AWU-RMMA 24" TRANSMISSION 

MAIN Add DIRTCO LP N N/A 268,700.00$       

Asphalt Paving & 

Concrete Repair AWU Gary Jackson Y 4/16/2007 Y

Pricing from certified firm was not 

competitive or did not respond to 

solicitation to submit pricing

6 4/10/2007 PW0400026 HALFF ASSOCIATES

ADA SIDEWALK RAMP & 

BIKEWAY IMPROVEMENTS 

ROTATION LIST Substitution - D

WHM 

TRANSPORTATION 

ENGINEERING N N/A Unknown Management Consulting PW Diane Rice N 4/19/2007 Y

Unavailability after reasonable notice to 

proceed.

6a 4/10/2007 PW0400026 HALFF ASSOCIATES

ADA SIDEWALK RAMP & 

BIKEWAY IMPROVEMENTS 

ROTATION LIST Substitution - A BOWMAN - MELTON Y N/A 38,300.00$         Management Consulting PW Diane Rice N 4/19/2007 Y Like Kind  

7 4/10/2007 PW0400026

ALAN PLUMER 

ASSOCIATES, INC.

ADA SIDEWALK RAMP & 

BIKEWAY IMPROVEMENTS 

ROTATION LIST Substitution - D

WHM 

TRANSPORTATION 

ENGINEERING N N/A Unknown Civil Engineering PW Diane Rice N 4/17/2007 Y

Unavailability after reasonable notice to 

proceed.

7a 4/10/2007 PW0400026

ALAN PLUMER 

ASSOCIATES, INC.

ADA SIDEWALK RAMP & 

BIKEWAY IMPROVEMENTS 

ROTATION LIST Substitution - A

VICKREY & 

ASSOCIATES INC Y N/A Unknown Civil Engineering PW Diane Rice N 4/17/2007 Y Like Kind  

8 4/17/2007 PW0630003

DAVCAR ENGINEERING 

SERVICES

CIVIL ENGINEERING SERVICES 

ROTATION 2006-2008 Add

SCHULTZ & 

ASSOCIATES N N/A 16,000.00$         

Consulting for Water 

Treatment Plant 

Controls & 

Instrumentation PW Steve Nelson Y 4/26/2007 Y

Pricing from certified firm was not competitive 

or did not respond to solicitation to submit 

pricing

9 4/23/2007 PW06200050 LEWIS CONTRACTORS

RMMA-AIRPORT RD. WW 

IMPROVEMENTS Substitution - A

ANN WILSON 

CONSTRUCTION Y N/A 57,862.54$         

Paving & Resurfacing 

Street PW PHIL SALYER Y 4/30/2007 Y

Trying to stay ahead from liquidated 

damages

9a 4/23/2007 PW06200050 LEWIS CONTRACTORS

RMMA-AIRPORT RD. WW 

IMPROVEMENTS Substitution - D

TRAVIS PAVING & 

EXCAVATION CO Y N/A 49,616.00$         

Paving & Resurfacing 

Street PW PHIL SALYER N 4/30/2007 Y failure of performance

10 4/25/2007 PW06300003 WESTON SOLUTIONS

GEN. CIVIL ENGINEERING 

SVCS ROTATION LIST 2006-

2008 Substitution - A AXIOM ENGINEERS Y N/A Unknown

TRAFFIC CONTROL 

DESIGN PW STEVE NELSON N 5/2/2007 Y Like Kind  

10a 4/25/2007 PW06300003 WESTON SOLUTIONS

GEN. CIVIL ENGINEERING 

SVCS ROTATION LIST 2006-

2008 Substitution - D

WHM 

TRANSPORTATION 

ENGINEERING N N/A Unknown

TRAFFIC & 

TRANSPORTATION 

ENGINEERING-

TRAFFIC CONTROL 

DESIGN PW STEVE NELSON N 5/2/2007 Y

Unavailability after reasonable notice to 

proceed.

11 4/25/2007 PWC0046

AUSTIN 

UNDERGROUND INC

ACWP EAST 11TH STREET 

ALLEY Add

ACCUTECH 

SURVEYING N NA 600.00$              RPLS SURVEYING PW BRENDA BAKER N 5/1/2007 Y Solicitation goals are being met.

12 4/30/2007 PW06200022

SMITH CONTRACTING 

CO INC

ACWP-GOVALLE 5- JOHNSON 

CREEK Add

VICKERY & 

ASSOCIATES INC Y NA 2,900.00$           SURVEYING PW MIKE PEATROSS N 5/4/2007 Y To increase MBE or WBE participation.

13 4/30/2007 PW06200018

SOUTHWEST 

CONSTRUCTORS

MANCHACA ROAD BRANCH 

LIBRARY IMPROVEMENTS Delete

DIMENSIONS 

UNLIMITED N NA 9,895.00$           

GLASS/WINDOW 

SLIDING DOOR 

INSTALLATION Library

MANDO 

CUBRIEL N 5/2/2007 Y

Unable to deliver automatic entrance 

sliding doors.

Request for Change Summary for April 2007

Additions Deletions Substitutions Scope Changes Total

6 1 4 2 13 A There are no MBE or WBE firms certified for the scope of work at the time of the request

Certified 2 0

4 Certified firms Added, 

Replacing 3 Non-Certified/

1 Certified 0 B To increase MBE or WBE participation

Non-Certified 4 1 0 2 C Change in contract amount

D Solicitation goals are being met

E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing

F

1 G Like kind 

2

3

4 H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements

5 I

6

7

Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization 

the subcontractor's or sub-consultant's withdrawal of its bid or proposal

financial incapacity

refusal by the subcontractor or sub-consultant to honor bid or proposal price

mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed

failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements

Reasons for denying a Request for Change of Compliance Plan

Sub-contractors or sub-consultants may be added to a contract for the following reasons

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases

unavailability after receipt of reasonable notice to proceed

failure of performance

Specification requirements or prior work with the project
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